Schedule Suervisiores jul 22

7/23/25, 7:33 AM

ID WBS Numb Title	Predec essors Durat Start Date	End Date	Resources	Compl eted 20 Jul - 26 Jul	27 Jul - 2 Aug	3 Aug - 9 Aug	10 Aug - 16 Aug	17 Aug - 23
31 1.2.3 INSTALACION / PRUEBA DE LINEA DISP. 11 /12	2d 7/30/2025, 6:30 AM	7/31/2025, 3:00 PM H	HECTOR	0%	HECTOR 2d			
34 1.3.4 INSTALACION TUBERIA NUPI 3"/2"	10d 7/24/2025, 6:30 AM	8/ 7/2025, 3:00 PM H	HECTOR	0% HECTOR		100		
59 6.2 MILLENIUM	5d 8/ 11/2025, 6:30 AM	8/15/2025, 3:00 PM H	HECTOR	0%		HECTOR] 5d