SCHEDULE SUPERVISORES 7/15/25, 9:27 AM

ID WBS Number Title	Predece ssors Durati	Start Date	End Date	Resources	Compl	20 Jul - 26 Jul	27 Jul - 2 Aug	3 Aug - 9 Aug	10 Aug - 16 Aug	17 Aug - 23 Aug	24 Aug - 30 Aug
31 1.2.3 INSTALACION / PRUEBA DE LINEA DISP. 11 /12	16 2d	7/29/2025, 6:30 AM	7/30/2025, 3:00 PM	HECTOR	0%	HECTO	DR 2d				
34 1.3.4 INSTALACION TUBERIA NUPI 3"/2"	21 10d	8/ 5/2025, 6:30 AM	8/18/2025, 3:00 PM	HECTOR	0%		HEC	TOR		10d	
59 6.2 MILLENIUM	5d	7/21/2025, 6:30 AM	7/28/2025, 3:00 PM	HECTOR	0% CTOR		5d				